

iLS Comprog Gantt Chart

Planning

- Start of giving ideas
- Assigning of roles for research
- Giving tasks to members
- Completion of tasks by members
- 2nd meeting/ Planning for research ...

Interview

- Approval of the client for an interview
- Finalizing the final idea for research
- Finalize the time for interview
- Meeting with client
- Summarizing and documentation of i...

Completing requirements

- Documentation
- Making of Powerpoint
- Creation of website

